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Development Update # 2 October 21st 2011 

 
After many months of detailed planning and obtaining appropriate permits from relevant authorities, the much 
anticipated redevelopment at Beleura will begin in earnest. 
 
Because of significant delays with relevant authorities, the schedule for the building project has been reviewed 
and revised. It is now planned that the total project will be complete by 9th August 2012. Scheduling of works 
will take advantage of the seasonal downturn around the Christmas and New Year holidays especially for 
works in the operating suite and CSSD. Components of the project will completed at different stages and will 
be handed back to the hospital after completion. 
 
Construction sheds will be delivered to the site early next week, and temporary fencing will be erected. ISIS 

construction has appointed a site manager who will oversee day to day operations and be responsible for 
health and safety of trade’s people throughout the worksite.  
 
The placement of site sheds and delivery area for construction materials is illustrated on a site plan that’s 
displayed in the hospital foyer – please take an opportunity to review the plan. 
 
As construction gets underway, access to the various components of the construction site will be restricted to 
authorised individuals involved with the project. Beleura employees may not access any part of the 
construction site (OH&S), although as different parts of the project are completed it is likely that tours for 
employees will be organised to showcase Beleura’s new development. 
 
Steve Baxter is site Manager and we can expect to see him around the hospital and construction site for the 
duration of the build. 
 

 

Before any building can commence a ‘preparation phase’ of the 
project will begin on Monday 24th October 2011 during which some 
demolition and earth works will occur. 
 
Early works will include a new access corridor which requires a 
concrete slab to be laid adjacent to the northern wall of the 
angiography suite and Nepean ward. This corridor will provide a vital 
link between the hospital and the kitchen. The Doctors’ car parks at 
this location will no longer be available. 
 
We appreciate your understanding and cooperation throughout the 
redevelopment. 

 
Greg Hall 
Chief Executive Officer on behalf of the Executive Management Team. 
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